



Amended RFP Procurement Schedule

Non-Emergency Transportation (NET) for
End Stage Renal Disease (ESRD)

RFP #20110211

Issued February 15, 2011

<i>January 1 - 28, 2011</i>	DOM and Governor's Review and Approval of RFP Document
<i>February 4, 2011</i>	Release Public Notice to newspapers
<i>February 11, 2011</i>	Release RFP for Bids
<i>March 4, 2011</i>	Deadline for Letter of Intent and Written Questions
<i>March 11, 2011 (5:00 p.m. CST)</i>	Response to Questions Posted
<i>March 25, 2011 (5:00 p.m. CST)</i>	Proposal Deadline
<i>April 4 - 6, 2011</i>	Evaluation of Technical Proposal
<i>April 7 - 8, 2011</i>	Evaluation of Business Proposal
<i>April 11 - 15, 2011</i>	Executive Review and Approval
<i>April 21, 2011</i>	Submission deadline to PSCRB
<i>May 12, 2011</i>	PSCRB Meeting (proposed)
<i>May 13 - 20, 2011</i>	Contracts signed and notarized
<i>July, 2011</i>	Contract Start Date
